NSF/NCAR ICCAGRA Briefing

27 September 2011

Washington, DC

NSF/NCAR Aircraft

EC-130Q

G-V

2011 Schedule

2011 Planning Chart
NCAR / EOL Research Aviation Facility

3/14/11

Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
Approved JBJ	IDEAS-IV (JeffCO) Stith									26	1 17 31	1 18 23	
Approved AJS	ICE-T (St Croix) Heymsfield					1		1 31	15				
	Maintenance Schedule	Wing re-wire	fuel system AD+	Wing re-wire EPCS	Wing re-wire EPCS	PKG 5	PKG 6		PKG 7				PKG 8
GV													
Approved Pavel	HIPPO (Global) Wofsy					24	2 14 31	1 9 16	1 15 31	1 9 17			
Approved JBJ	DC-3:test (JeffCO) Cantrell				7	1 15 22							
Request Pending	TORERO (Ecuador) Volkamer											1	
Cost Recovery Pending	ICEBRIDGE (Punta Arinas) NASA									18	1 7 31	7	
	Maintenance Schedule									ANNUAL (6 weeks)	~~~~~~~	~~~~~~>	
P3													

2012 Schedule

2012 Planning Chart
NCAR / EOL Research Aviation Facility

3/14/11

Aircraft	Project Location PI	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
C130													
	Maintenance Schedule		PKG 1		PKG 2			PKG 3	PKG 4			4 yr Insp ---------> prep	4 Yr-> Inspection
GV													
Request Pending	DC-3 (JeffCO) Cantrell			1		1 15	30	10					
Request Pending	SEAC4RS (Thailand) NASA							21	1	1 15 27			
Letter of Intent	ICOARE (Florida) Toohey									15		1 22 30	
Cost Recovery Pending	FAA (JeffCO) Tarter		1 10 24										
Request Pending	TORERO (Ecuador) Volkamer	1 11	1 22 28										
	Maintenance Schedule										24 Month & ANNUAL (6 weeks)	~~~~~~~~	~~~~~~~>
P3													