


Scheduling Challenges 

•Asset allocation 

•most projects constrained by scientific elements 

•more requests than assets available 

•Instrumentation 

•aircraft compatibility 

•certification 

•Logistics 

•hangar requirements  

•scheduled maintenance 



Scheduling Challenges 

•Foreign logistics 

•research permits 

•landing/ insurance/etc 

•Putting it all together 

•Combining scientific requirements + logistics + 

instrumentation + crew + maintenance + ? 
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